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1.0 INTRODUCTION

This Field Implementation Plan (FIP) describes the tasks and operations required to complete the
Trench 1 - Individual Hazardous Substance Site (IHSS) 108 Source Removal Project (Figure 1-1).
The objective of the Trench 1 Source Removal Project is to excavate drums containing depleted
uranium chips and machine turnings, associated radiologically contaminated soil, and other wastes
and debris buried in Trench I. All soil contaminated above the Tier I subsurface soil action levels for
radionuclides and volatile organic compounds, as specified in the Rocky Flats Cleanup Agreement
(RFCA) (DOE, 1996), will be removed from the trench. The potentially pyrophoric depleted uranium
materials and associated contaminated soil and debris will be packaged and inerted onsite for shipment
and off-site treatment and disposal. The depleted uranium materials will be inerted to remove their
potential pyrophoric characteristic. Background information on the Trench 1 Source Removal Project
is presented in the Final Proposed Action Memorandum (PAM) for the Source Removal at Trench 1,
IHSS 108 (RMRS, 1998a).

The Trench 1 Source Removal Project is a mission activity at the Rocky Flats Environmental
Technology Site (RFETS) to reduce the human health and environmental risk associated with the
buried radioactive waste on behalf of Kaiser-Hill Company, Inc., (K-H) for the U.S. Department of
Energy/Rocky Flats Field Office (DOE/RFFO). In addition to this FIP, the work control documents
for the Trench 1 project include the following:

. Final Proposed Action Memorandum (PAM) for the Source Removal at Trench 1, I[HSS 108
(RMRS, 1998a);

. Site-Specific Health and Safety Plan for the Source Removal at Trench 1 Site, IHSS 108,
(RMRS, 1998b);

. Sampling Analysis Plan (SAP) to Support the Source Removal at the Trench T-1 Site, I[HSS
108, (RMRS, 1998¢);

. Safety Analysis for Individual Hazardous Substance Site (IHSS) 108, Trench 1 (T-1) Source
Removal Project (RMRS, 1998d);

. Starmet Pyrophoric Depleted Uranium Source Removal from RFETS T-1 Trench (IHSS 108)
Work Plan, (Starmet, 1998a);

. Starmet Pyrophoric Depleted Uranium Source Removal from RFETS T-1 Trench (IHSS 108)
Sampling and Analysis Plan, (Starmet, 1998c);

. Starmet Pyrophoric Depleted Uranium Source Removal from RFETS T-1 Trench (IHSS 108)
Quality Assurance Project Plan, (Starmet, 1998d); and

the task-specific Integrated Work Control Packages (IWCPs), as well as DOE Orders, RFETS
policies and procedures, and RMRS Environmental Restoration (ER) Operations Orders. Conduct of
Operations (COOP) will be conducted in a manner consistent with RFETS goals, objectives, and
approved procedures in accordance with DOE Order 5480.19. Implementation of COOP for the
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Trench 1 Source Removal Project is summarized in Appendix A. With the exception of the off-site
treatment activities, the Trench 1 Source Removal tasks and operations described below will be
performed under the Trench I Quality Assurance Implementation Plan (Appendix B).

2.0 SITE LAYOUT

The Trench 1 remediation activities will be performed within a temporary structure (i.e., Sprung Instant
Structure) which will allow work to continue during inclement weather (Figure 2-1). The structure will
provide a protected environment for excavating and managing the depleted uranium materials, as well as,
protection from high wind and precipitation events common at RFETS between April and September. The
structure will be “L” shaped with the long east-west leg encompassing the trench and providing a work area
for packaging and inerting the depleted uranium materials. The north-south leg will be designated for
stockpiling excavated soil.

Figure 2-2 shows the Temporary Structure layout including the work areas controlled for radiological
purposes: High Contamination Area (HCA), Contamination Area (CA), and Radiological Buffer Area
(RBA) per the site-specific HASP (RMRS, 1998b). The HCA is defined as the area of the project site
requiring the most restrictive Personal Protective Equipment (PPE) for access. The HCA includes the
trench excavation area, the area occupied by the Sampling and Inerting Pad (SIP), and the soil stockpile
area. The CA located at the southeast corner of the structure will be utilized for equipment and material
staging, and releasing waste packages from the structure. Work within the HCA and CA will be performed
in Level B protective equipment, or as designated in the HASP.

The Sampling and Inerting Pad (SIP) will be used by the subcontractor to receive and manage the excavated
wastes as described in Section 6.4. The SIP will be located inside the west end of the temporary structure
in close proximity to the excavation. The SIP will consist of a 20’ by 50’ soil-bermed pad lined with an
HDPE synthetic liner, covered with a layer of soil or gravel for liner protection,

3.0 PROJECT ORGANIZATION AND SITE SUPPORT

Project personnel responsibilities and authorities are presented in ER Operations Order No. OO-
T1-02, Organization, Roles and Responsibilities. A project phone list is presented in Appendix C
of this FIP.

Rocky Mountain Remediation Services, L.L.C. (RMRS) will manage the project and coordinate
support for this accelerated source removal action through the appropriate RFETS contractor or
subcontractor. The RMRS Radiological Controls Compliance Group will provide radiological
safety and controls support for the project per the RFETS Radiological Control Manual (K-H,
1996). RMRS will act as the Trench 1 project waste generator and will coordinate and provide
support for the project waste management and waste disposal operations. :
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DynCorp of Colorado, Inc. (DCIT) will provide heavy equipment operators, laborers, fuel for the
heavy equipment, transportation of materials and supplies to the site, transportation of empty waste
packages to the site, and transportation of full waste packages to designated storage units.
Resource Technologies Group, Inc. (RTG) will provide Health and Safety Specialists hygienists,
sample data coordination, decontamination, and potable water services. K-H Environmental
Compliance will assist with requirements for air monitoring and ecological support for the project.
K-H will conduct the required waste package inspections and maintain records to meet waste
package certification requirements.

Starmet Corporation (Starmet) has been subcontracted to receive excavated potentially pyrophoric
materials at the SIP, sample and inert the materials appropriately, and package them for appropriate
disposition. Starmet will also provide transportation of the inerted depleted uranium waste from
RFETS to the Starmet treatment facility in Barnwell, South Carolina. Starmet will perform
treatment of the depleted uranium waste to render it non-pyrophoric and to meet the waste
acceptance criteria of the selected disposal facility.

4.0 HEALTH AND SAFETY

The RMRS Site-Specific Health and Safety Plan (HASP) for the Source Removal at Trench 1
(RMRS, 1998Db) is the lead document for worker health and safety. This HASP applies to RFETS
contractors, subcontractors, and visitors involved in operations, management, or administration at
the Trench 1 site. The HASP addresses the hazards associated with each phase of the project and
establishes guidelines to protect project personnel, collocated workers, the general public,
equipment, and the environment during field activities. Should additional tasks with activities and
hazards similar to those addressed in this HASP arise during the course of the project, a task
specific Activity Hazard Analysis will be developed and incorporated into the HASP.

Monitoring of environmental conditions inside and outside of the temporary structure will be
performed as described in Section 7.0 of the HASP. Work inside the temporary structure will be
performed in Level B protective equipment, or as designated in the HASP. RMRS will conduct
training specific to the supplied air equipment used at the site per the ER Operations Order No. OO-
T1-05, Use of Self Contained Breathing Apparatus and Supplied Air Line System, before initiation
of field activities.

Project-specific training required for the implementation of the Trench 1 Source Removal Project is
described in detail in Section 6.0 of the HASP. The project-specific training matrix has been
prepared as part of the RMRS Readiness Review Checklist (ADM-18.03). Project personnel will
be required to receive the training designated in the HASP prior to performing any field activities.
Personnel entering areas controlled for radiological purposes will comply with the requirements of
the task-specific Radiological Work Permit (RWP) for those areas.
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5.0 PUBLIC AND MEDIA RELATIONS

The public and media relations will be coordinated through the RMRS Director of Environmental
Restoration Projects and the K-H Environmental Restoration Program Manager. RMRS project
personnel will coordinate with the RFETS subcontractor for photographic support and
documentation.

Visitor access control to the project site will be as specified in Section 6.6 of the HASP (RMRS,
1998b). All site visitors will be given a site-specific orientation tour by the Field Operations
Deputy Project Manager or designee as specified in ER Operations Order No. OO-T1-03, Visitor
Orientation. Prior to entering the site, visitors will provide the Site Safety Officer with
documentation of the required training described in Section 6.2 of the HASP. Visitors without the
required training shall only be allowed in the project support zone, and must be escorted by
designated and trained project personnel.

6.0 SOURCE REMOVAL ACTION

The Trench 1 source removal action will involve excavating the drums containing depleted uranium
wastes, and excavating any debris and potentially contaminated soil buried in the trench. At the
completion of remediation activities, the site will be restored to improved natural conditions.

The potentially pyrophoric depleted uranium wastes will be packaged and inerted by Starmet at the
SIP within the temporary structure. The inerted depleted uranium waste packages will be loaded
into 45-foot closed vans, or other appropriate transports, and shipped off-site for treatment
(recycling) and disposal. The off-site treatment process will address potential pyrophoricity of the
depleted uranium to meet disposal facility requirements. A general description of the treatment
process is provided in Section 6.15.

Other wastes encountered in the trench will be excavated, sampled, packaged, and staged for
appropriate off-site disposal. Excavated soil will be segregated, sampled and staged for treatment
and/or disposal or reuse as backfill material.

6.1 EXCAVATION OF SOIL, DRUMS, DEBRIS, UNKNOWN MATERIALS,
AND SUSPECTED CLASSIFIED ITEMS

Excavation activities will consist of excavating and staging of soil, depleted uranium chips/turnings
in drums, miscellaneous trash and debris, and any other wastes that may be buried in the trench. It
is estimated that Trench 1 contains from 1,500 to 1,800 cubic yards of material including drums
containing depleted uranium, cemented cyanide waste, and still bottoms; miscellaneous debris and
trash; and soil used to backfill the trench. Reference markers (wooden stakes or pin flags) will be
placed on the north side of the trench prior to beginning excavation activities to document sampling
locations and locations of excavated materials relative to the excavation boundaries.
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The trench contents will be excavated with a track-mounted excavator. Excavation will proceed
from the west to east, with the excavator positioned on top of the un-excavated portion of the
trench. A designated spotter will assist the excavator operator, from the side of the excavation, to
position the excavator over the trench, locate the excavator bucket inside the excavation, and watch
for unanticipated hazards or conditions. The spotter will communicate with the operator using a
hand-held radio and/or hand signals.

Material removed from the trench will be initially characterized adjacent to the trench, through
visual observation and field screening measurements, to ensure safe handling and to provide
information for segregation and packaging. The initial characterization for the individual waste
types is summarized in Table 6.1. Excavated soil will be segregated and packaged for off-site
disposal or transferred to the soil stockpile area inside the temporary structure for reuse as backfill.
Drums will be packaged and transferred to the SIP to evaluate and manage the drum contents.
Debris will be packaged and transported to the Waste Package Staging Area outside of the structure
and managed for off-site disposal (Figure 2-1). Procedures and steps for performing the
excavation tasks are outlined in IWCP No. T0095380, Excavate Trench 1, [HSS 108.

The excavation will be limited to the contents of the trench and any contaminated soil encountered
to the depth of highly weathered bedrock, one to three feet below the alluvial/bedrock contact, or to
the depth of groundwater, if encountered. Unweathered bedrock will not be excavated. Prior to
backfilling, excavation boundary sampling will be performed as described in Section 6.7. The
open excavation will be inspected periodically until the excavation is backfilled during site
reclamation activities (see Section 6.16).

When the excavation is inactive and unattended during periods of extended downtime or between
work shifts, any exposed drums and waste material in the trench will be covered with soil, using
the excavator bucket, to remove oxygen that might react with potentially pyrophoric depleted
uranium contained in the drums or on the waste materials.

The HASP (RMRS, 1998b) outlines the personal exposure and environmental monitoring that will
be conducted during the excavation, material handling, and soil stockpiling activities.
Decontamination and radiological surveying of excavation equipment and personnel will be
performed according to the procedures outlined in Section 7.0 of the HASP.
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Table 6.1

Initial Waste Characterization Summary

Heat testing - Newport Model 0$521 Handheld Infrared Thermometer

Radiation Survey - Eberline Model RO-20 Beta/Gamma Radiation Detector
Combustible gases - Mine Safety Appliances Model Passport

VOCs - Foxboro Model TVA 1000 PID/FID

Radiological contamination survey of accessible surfaces - NE Technology Model
Electra or Ludlum Model 31 with 44-9 Probe and Ludlum Model 12-1A

pH of any liquids present

Drums (intact)

Heat testing - Newport Model OS521 Handheld Infrared Thermometer

Radiation Survey - Eberline Model RO-20 Beta/Gamma Radiation Detector
Combustible gases if voids are present - Mine Safety Appliances Model Passport
VOCs - Foxboro Model TVA 1000 PID/FID

Radiological contamination survey of accessible surfaces - NE Technology Model
Electra or Ludlum Model 31 with 44-9 Probe and Ludlum Model 12-1A

. pH of any liquids present

Drums (non-intact)

Soil . Low Energy Gamma Radiation Screening - Bicron FIDLER
VOCs - Foxboro Model TVA 1000 PID/FID

Radiation Survey - Eberline Model RO-20 Beta/Gamma Radiation Detector
Combustible gases if voids are present - Mine Safety Appliances Model Passport
VQCs - Foxboro Model TVA 1000 PID/FID

Representative radiological contamination survey of accessible surfaces - NE
Technology Model Electra or Ludlum Model 31 with 44-9 Probe and Ludium Model
12-1A ’

Heat testing - Newport Model OS521 Handheld Infrared Thermometer

Radiation Survey - Eberline Model RO-20 Beta/Gamma Radiation Detector
Combustible gases if voids are present - Mine Safety Appliances Model Passport
VOCs - Foxboro Model TVA 1000 PID/FID

Radiological contamination survey of accessible surfaces - NE Technology Model
i Electra or Ludlum Model 31 with 44-9 Probe and Ludlum Model 12-1A

I . pH of any liquids present

Debris

Unknown Material or
Containers and Suspected
Classified Items

IInstruments are those anticipated to be used. Equivalent instruments may be substituted after approval from radiological

Engineering or Industrial Hygiene.
2Initial characterization will be performed in the order shown.
3Action levels for individual instrument readings and the action to be taken can be found in'Section 7.0 of the HASP

(RMRS, 1998b).

6.1.1 Excavation of Soil

The excavated soil will be raised in the excavator bucket and the bucket will be placed on the
ground. Soil in the bucket will be screened for levels of radiological and VOC contamination as
shown in Table 6.1, and segregated based on the screening results (see Section 6.2.1).
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6.1.2 Excavation of Drums

All intact drums encountered in the trench will be removed from the trench individually (one drum
at a time), in order to minimize exposure to workers, the environment, and the public. The drums
will be e)éposed one row at a time, so that the maximum number of drums exposed at any one time
will be 12, assuming the drums are stacked two high in rows of six drums across (as indicated by
information obtained from former Rocky Flats employees associated with burial of wastes in
Trench 1). The 12 drums will include the number of drums uncovered inside the trench plus the
number of drums being managed adjacent to the trench excavation. Although 12 drums may be

. .

exposed at the excavation area at one time, as mandy as six previously buried drums may be outside
of the excavation area at one time for sampling and inerting g)rocess activities at the SIP. A detailed
evaluation of these bounding conditions is provided in the afeg Analysis for Individual
Hazardous Substance Site (IHSS) 108, Trench 1 (T-1) Source Removal Project (RMRS, 1998d).

Prior to removal from the trench, each intact drum will be vented with the excavator bucket to
release any potentially explosive gas build-up inside the drum (i.e., hydrogen). A drum piercing
device shall be used with the excavator bucket to pierce the drum lid. The device will be made of
non-sparking material to minimize spark-potential and will be designed to ensure that both 55-
gallon drums and 30-gallon drums, if drums are overpacked, are pierced. The device will be
designed such that it will produce a hole in the drum lid(s) large enough to visually inspect,
monitor, and sample the drum contents. All drum venting activities will be performed inside the
trench. '

After each intact drum has been vented, it will be lifted using the excavator bucket and placed
adjacent to the trench within a shallow containment pan for initial characterization. Initial
characterization will include: heat testing, radiation surveying, combustible gas monitoring, and
VOC screening (Table 6.1). The containment pan will minimize spread of contamination and
contain potential spill of liquids. The drum and/or contents will be heat-tested using a handheld
infrared thermometer to measure the temperature of the drum contents and detect potential
temperature increases in the drum resulting from oxidation of pyrophoric depleted uranium
chips/turnings. Appropriate fire controls will be used on the drum if the heat test is positive.
Procedures for performing the heat test and actions to be taken if elevated temperatures are detected
are described in the ER Operations Order OO-T1-09, Temperature Measurements of Depleted
Uranium Using Infrared Heat Gun.

If the heat test results indicate it is safe to do so, a radiation dose survey will be performed using a
beta/gamma radiation detector. If the radiation survey determines that the drummed material has a
gamma or beta exposure rate of greater than 100 millirem per hour (mremvhr) at 30 centimeters,
work will temporarily stop to evaluate hazards and controls and the work area will be posted as
“High Radiation Area”. The drum will then be field screened for radiological contamination,
VOCs, and combustible gases using the instrumentation listed in Table 6.1. If the initial
characterization indicates that the drum can be safely handled, the drum will be placed into a
Department of Transportation (DOT) 7A Type A overpack drum. The overpacked drum will be
transferred via forklift to the SIP for further evaluation by the subcontractor (see Section 6.4). The
field screening results for each drum will be recorded and provided to the subcontractor upon
transfer.
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If the drums are not intact, approximately one to two cubic yards of drum fragments and drum
contents commingled with surrounding soil will be removed from the trench and placed directly
into a DOT 7A Type A metal box. This material will undergo the same initial characterization as
for intact drums and segregated as described in Section 6.2.2, Segregation and Packaging of
Drums.

In addition to the drums containing depleted uranium, historical drum inventory lists for Trench 1
indicate that one 55-gallon drum containing “still bottoms” and ten 55-gallon drums of cemented
cyanide waste, originating from Building 444, were buried in the trench. Based on historical
records and Building 444 process knowledge, the “still bottoms” could potentially consist of either
lathe coolant oil sludge or residual trichloroethene and perchloroethene waste solvents and sludge
generated from machined parts cleaning. If encountered, the drums containing “still bottoms” and
cemented cyanide will be repackaged in a drum overpack, or equivalent package, and transferred to
the SIP for evaluation, sampling, and management (Section 6.4.4).

Interviews with former site workers indicate that the eastern portion of Trench 1 is likely to contain
trash and debris, including empty or crushed drums. Empty drums and crushed drums, if
encountered, will be removed from the trench using the excavator bucket and initially characterized
adjacent to the trench while inside the bucket. The drums will then be segregated and packaged as
described in Section 6.2.3, Segregation and Packaging of Debris. If necessary, the drums may be
returned to the trench and size-reduced in the trench using the excavator bucket. The size-reduced
empty drums will then be removed from the trench and segregated and packaged as described in
Section 6.2.3.

6.1.3 Excavation of Debris

Miscellaneous debris and trash excavated from the trench is expected to include compatible
materials such as personal protective equipment, wood, metal, rubber, plastics, paper, and glass.
Immediately following removal from the trench and while still in the excavator bucket, these items
will be visually inspected for stains or discolorations and initially characterized as shown in Table
6.1.

6.1.4 Excavation of Unknown Materials and Containers

Materials or containers which cannot be immediately identified will be inspected for labels,
markings, or other information and initially characterized as shown in Table 6.1. If it can be done
safely, the material or container will then be appropriately packaged and transferred to the SIP for
further evaluation.

If the unknown material presents an “Unanticipated Hazard or Condition”, the material will be
managed in accordance with RMRS policy statement: Directive-001. Possible “Unanticipated
Hazards or Conditions” and the corresponding response actions that should be followed are
outlined in Section 7.7 of the HASP.
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6.1.5 Excavation of Suspected Classified Items

An item suspected of being “classified” will be initially characterized per Table 6.1. The item will
be isolated and the RFETS Classification Office will be contacted to determine if the item is
classified. If classified, the item will be secured and the final disposition will be determined by the
Classification Office.

6.2 SEGREGATION AND PACKAGING OF SOIL, DRUMS, DEBRIS,
UNKNOWN MATERIALS, AND SUSPECTED CLASSIFIED ITEMS

Drums, soil, debris, unidentifiable material, and suspected classified items will be segregated and
packaged according to identifiable waste types and the results of initial field characterization. To
the extent possible, all material removed from the trench will be segregated and packaged adjacent
to the trench using the excavator bucket. Waste packaging will be conducted in accordance with
ER Operations Order O0-T1-07, Packaging of Trench 1 Waste.

6.2.1 Segregation and Packaging of Soil

Depending on the results of the initial characterization, excavated soil will be segregated and placed
directly into waste packages or transferred to the soil stockpile area. Table 6.2 summarizes the soil
screening decision levels and soil segregation methodology to be used. The excavated soil will be
radiologically screened using a Field Instrument for the Detection of Low-Energy Radiation
(FIDLER) per the RFETS Radiological Operating Instructions and the SAP (RMRS, 1998c). An
organic vapor analyzer (OVA), or similar instrument, with a flame-ionization detector (FID) and
photo-ionization detector (PID) will be used to screen for VOC contamination.
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Table 6.2

Soil Segregation Methodology

< 5,000 <25 No depleted uranium Transfer to soil stockpile
= 5,000 and < 10,000 <25 No depleted uranium Package or transfer to soil
stockpile. Stockpile separate
from < 5,000 cpm soil.
> 10,000 <25 No depleted uranium Package as low-level waste
II NA NA Contains depleted uranium | Package and transfer to the SIP
No depleted uranium Package as mixed/low-level waste

1 ¢cpm - counts per minute
2 ppm - parts per million
NA - Not Applicable

All soils excavated from the trench will be sampled for compliance with RFCA Tier I radionuclide
and VOC action levels. VOC-contaminated soil above Tier I action levels will be staged for future
treatment and disposal. Soil within this category is expected to be associated with a drum(s)
containing still bottoms and is not anticipated to be a major waste volume generated during the

Trench 1 project.

Off-site treatment capacity is currently not available for soil with significant VOC contamination
(e.g., in excess of RFCA and RCRA Land Disposal Restriction treatment standards (6 CCR1007-
3, Section268.40)) which is also radiologically contaminated. In accordance with the PAM
(RMRS, 1998a), soil in this category may be stored onsite pending availability of future off-site
treatment, or, if sufficient VOC-contaminated soils are present, may be treated using onsite
processing (e.g., low-temperature thermal desorption).

Radiologically contaminated soil below RFCA Tier I and greater than Tier II levels will be
disposed of off-site or returned to the trench within a geotextile fabric. The geotextile fabric will
allow for future retrieval of the soil if required. If encountered, soil commingled with potentially
pyrophoric depleted uranium material will be packaged adjacent to the trench and transferred to the
SIP for further analysis, sampling, and stabilization as described in Section 6.4. If the soil
commingled with depleted uranium is VOC-contaminated above contained-in and RFCA Tier I
action levels, it will be packaged as mixed/low-level waste and stored onsite in a Temporary Unit

pending availability of future off-site treatment.
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The screening level of 5,000 cpm on the FIDLER has been set as a conservative break point for
soils and should contain DOE radionuclides at concentrations below the RFCA Tier II action
levels. The 5,000 cpm decision level was set based on:

. process knowledge of the FIDLER and its response to DOE radionuclides; and
. past experience with RFETS soils contaminated with depleted uranium.

This screening level will be re-evaluated during the excavation activities by comparing the
screening level to the observed radiological analytical results for the segregated soils. Based on
this comparison and, if necessary, the screening level will be adjusted accordingly. The 10,000
cpm and the 25 ppm action levels have been selected based on best available information and will
be further evaluated and adjusted accordingly with analytical data gathered in the field.

6.2.2 Segregation and Packaging of Drums

Intact drums containing depleted uranium, still bottoms, cemented cyanide, and unknown material
will be removed from the trench, initially characterized, and placed in an overpack drum or other
approved waste package. The intact drum will be hoisted with a drum harness or drum grabber
designed for placing drums into overpacks. The waste package will then be transferred to the SIP
via forklift where the drum contents will be further characterized, sampled, and segregated by SIP
personnel. A Lifting Plan and a hoisting and rigging checklist will be completed per HSP-12.02,
Hoisting and Rigging for the overpacking of intact drums. The Lifting Plan and hoisting and
rigging checklist are provided in Appendix D of the HASP (RMRS, 1998D).

Drums containing depleted uraniurm material will be placed in certified DOT 7A Type A, 83-gallon
overpack drums and will be stabilized by inerting with mineral oil (see Section 6.4.2). The drums
will be sampled according to Starmet’s approved sampling and analysis plan (Starmet, 1998c).
The drums will be appropriately packaged for off-site shipment and transferred to the Waste
Package Staging Area located outside of the temporary structure. Prior to shipment, the 83-gallon
overpack drums containing depleted uranium material will be placed in DOT 7A Type A, 110-
gallon drums to meet DOT requirements for shipping pyrophoric materials (49 CFR 173.418).

Cemented cyanide and still bottom wastes will be sampled for waste characterization, appropriately
packaged, and staged at the Waste Package Staging Area. Upon receipt of analytical results,
cemented cyanide and still bottom wastes will be managed for appropriate treatment and/or
disposal. If encountered, other liquids and sludges in drums will be re-packaged, if necessary,
and sampled for characterization and appropriate disposition. Debris in drums will be handled as
described in Section 6.2.3.

Non-intact drums and associated soil will be removed from the trench, initially characterized, and
segregated based on the initial characterization. The initial characterization will be conducted while
the material is still in the excavator bucket so that depleted uranium and non-depleted uranium
containing waste streams are not placed in the same waste package. Non-intact drums and
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associated soil will be placed in certified DOT 7A Type A metal boxes (B-12 boxes). As the waste
package is being filled, personnel may remove coarse debris and/or drum fragments which will be
surveyed and placed in a separate waste package designated for debris.

Packages containing or suspected of containing depleted uranium material will be transferred to the
SIP where they will be sampled according to the Starmet’s sampling and analysis plan (Starmet,
1998c¢) and stabilized by inerting with dry soil. The packages will be transferred to the Waste
Package Staging Area. Packages which do not contain depleted uranium will be sampled adjacent
to or near the trench prior to being transferred to the Waste Package Staging Area.

6.2.3 Segregation and Packaging of Debris

Debris and trash excavated from the trench may include materials such as spent personal protective
equipment, empty or crushed drums and other metal, wood, rubber, plastic, paper, and glass.
Materials removed from the trench will be visually inspected for stains or discolorations, indicating
potential chemical contamination, and surveyed and screened for radiological and VOC '
contamination, respectively, as shown in Table 6.1. The materials will be segregated and

packaged adjacent to the excavation based on like waste forms and results of the initial
characterization. ‘

If the radiation survey determines that the materials have a gamma or beta exposure rate of 100
mrem/hr at 30 centimeters, work will pause for further evaluation and the work area will be posted
as “High Radiation Area”. If the initial characterization of the debris indicates the presence of
VOCs or it is suspected to be chemically contaminated, it will be placed in a waste package adjacent
to the trench designated for mixed/low-level waste. If chemical contamination is not detected or
suspected, the debris will be handled as low-level waste and packaged accordingly. The debris
waste packages will be sampled in accordance with the SAP (RMRS, 1998c¢) and transferred to the
Waste Package Staging Area.

All debris will be visually verified to be free of depleted uranium chips and turnings. Debris with
visual evidence of depleted uranium will be manually cleaned to remove the chips and turnings
(e.g., brushing turnings from debris). Debris which cannot be cleaned of the chips/turnings will
be sampled, packaged, and managed at the SIP with other potentially pyrophoric materials.

Size reduction of large debris items, if required for packaging, will be conducted only after the
initial characterization and identification of potential hazards. Common debris such as wood,
metal, rubber, plastic, and glass may be size-reduced with the excavator bucket either inside the
trench or as it is placed into the waste package. Empty drum carcasses which do not contain
liquids or depleted uranium chips or oxide, may be reduced with the excavator bucket in the trench.
Drums or drum fragments which previously contained liquids and do not contain depleted uranium
chips or oxide, may be reduced with the excavator bucket in the trench. Drums containing or
suspected of containing depleted uranium chips or oxide will not be sized-reduced.
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6.2.4 Segregation and Packaging of Unknown Materials and
Containers

Materials or containers which cannot be immediately identified will be initially characterized as
shown in Table 6.1 and transferred to the SIP for further analysis, sampling, stabilization if
necessary, and packaging. Any containers with liquids or sludges will be inspected for labels,
markings, or other identifying information. The container will be screened for radiological and
VOC contamination as well as combustible gases. The container will be re-packaged to ensure
container contents remain controlled during transport to the SIP.

If the unknown material presents an “Unanticipated Hazard or Condition”, the material will be
managed in accordance with RMRS policy statement: Directive-001. Possible “Unanticipated
Hazards or Conditions” and the corresponding response actions that should be followed are
outlined in Section 7.7 of the HASP (RMRS, 1998b).

6.2.5 Segregation and Packaging of Suspected Classified Items

An item suspected of being “classified” will be initially characterized as summarized in Table 6.1 to
ensure the item can be safely handled. The item will be isolated and the RFETS Classification
Office will be contacted to determine if the item is classified and to remove it if necessary.

6.3 TRANSPORT OF MATERIAL TO THE SAMPLING AND INERTING
PAD (SIP)

Transport of drums, soils containing depleted uranium chips/turnings, or unknown materials to the
SIP will be done using a forklift. The forklift will travel on established roadways within the
temporary structure. Dust suppression on the roadways will be performed with potable water
spray to limit the generation of airborne dust.

The outer sides of the soil packages will be visibly inspected by site personnel and brushed clean
of any loose material before being transferred. All soil packages will be sealed, labeled, and
decontaminated as appropriate inside the structure. The filled packages will be moved to a
radiological survey area where they will be surveyed out of the HCA per the RFETS Radiological
Control Manual (K-H, 1996).
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6.4 SAMPLING AND INERTING PAD (SIP) OPERATIONS

SIP operations will include receiving, sampling and packaging, and stabilization of depleted
uranium-containing waste packages to be shipped for off-site treatment; and receiving, sampling,
and packaging of other waste materials. Waste material stabilization will involve inerting the
potentially pyrophoric depleted uranium material to render it suitable for off-site shipment
compliant with Department of Transportation 49 CFR 173.418 for pyrophoric Class 7 (radioactive)
materials. Operations within the SIP will be conducted by Starmet personnel in accordance with
the Trench 1 Project HASP (RMRS, 1998b).

Materials received at the SIP may include depleted uranium chips and turnings, depleted uranium
chips and turnings commingled with soil, suspected cemented cyanide, suspected still bottoms,
suspected classified items, debris, and unknown wastes. It is anticipated that most material will
arrive at the SIP in overpacked intact drums, overpacked non-intact drums, and sealable steel
packages. Upon arrival at the SIP, all waste packages will be visually inspected and inventoried
by the subcontractor. The waste packages will be weighed as they arrive at the SIP to document
the amount of waste material received by the subcontractor (Starmet). The packages will also be
weighed following inerting operations to ensure that the maximum payload weight of the waste
packages is not exceeded and to document the package weights for shipment manifests.

6.4.1 Characterization of Material Received at the SIP

Initial characterization of the materials will have been performed at the time of removal from the
trench. The initial characterization information will be used to determine the sampling, inerting,
and packaging methods that will be applied to the materials at the SIP. If necessary, additional
measurements will be taken using direct-reading instruments to provide additional information to
SIP personnel. It is anticipated that most materials will have been identified prior to transferring
the materials to the SIP. The initial characterization results will be communicated to SIP personnel
via the waste package specific Checklist for Packaging Trench 1 Waste included in the ER
Operations Order No. 00-T1-07, Packaging of Trench T-1 Waste.

6.4.2 Sampling and Inerting Depleted Uranium Chips and Turnings
in Intact Drums

Historical records and information obtained through employee interviews indicate that as many as
125, 30-gallon and 55-gallon steel drums containing 10,000 to 20,000 kilograms of depleted
uranium chips and turnings were buried in Trench 1. The chips and turnings were reportedly
coated with a water-soluble lathe coolant (trade name Cimcool) during machining of parts. Several
of the drums containing depleted uranium and lathe coolant are described as 30—gallon drums
placed inside 55-gallon drums and then overpacked with graphite.
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Each intact drum received at the SIP will be visually inspected to determine if the drum contains
free liquids (Cimcool), and whether or not depleted uranium chips and turnings are visible in the
drum. If liquids are present, SIP personnel will obtain a sample of the liquids for characterization
in accordance with the Starmet sampling and analysis plan (Starmet, 1998c). The liquids will then
be pumped out of the drum into a new drum or other appropriate package. If appropriate, bulk
sampling of liquids in the package may be performed. Although most liquids encountered in intact
drums are expected to be Cimcool and will be packaged together, the following precautionary
measures will be taken to determine compatibility of liquids before being mixed together:

. pH will be measured. In general, liquids with a pH of 5 to 9 may be mixed
together. If necessary, separate containers will be used for liquids exhibiting pH
less than 5 and greater than 9.

. VOC concentration will be measured. As a good waste management practice,
liquids exhibiting high VOC readings will not be mixed with liquids exhibiting low
VOC readings.

. Visual inspection will be performed. SIP personnel will evaluate compatibility

based on appearance including such characteristics as color, viscosity, and odor.
Liquids with differing characteristics will be containerized separately.

Once the liquids have been removed from the drum, a sample of the drum contents will be collected
either before or after inerting and any turnings that are visible may be compressed with a long-
handled non-sparking tool. Mineral oil will then be added to the drum to cover the drum contents.
The depleted uranium material will be covered to at least six inches above the level of the material
with mineral oil to render the material inert, in accordance with DOT requirements for shipping
pyrophoric materials (49 CFR 173.418). The inerted drum (inner drum) will be braced in position
inside the overpack drum by inserting wooden blocks in the annulus. The annulus will then be
filled with mineral oil to the same level as in the inner drum. The overpack drum will be sealed
with a vented lid, appropriately labeled, and staged for transport from the SIP to the east end of the
temporary structure.

Prior to inerting, temperature measurements of the drum contents will be obtained to verify that the
depleted uranium chips and turnings are not undergoing rapid thermal oxidation that could ignite
the mineral oil during inerting. Procedures for performing the temperature measurements and
actions to be taken if elevated temperatures are detected are described in the ER Operations Order
0OO0-TI1-09, Temperature Measurements of Depleted Uranium Using Infrared Heat Gun.

All liquid wastes, including Cimcool coolant, removed from drums will be packaged by SIP
personnel and returned to RMRS for disposition. The liquid wastes will be transferred to the
Waste Package Staging Area outside the temporary structure and temporarily stored until sample
analytical results are received and evaluated. Waste Cimcool may be treated at RFETS in Building
374, or may be shipped off-site for appropriate treatment and/or disposition. Other liquid wastes,
if any, will be dispositioned accordingly, based on characterization data.
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6.4.3 Sampling and Inerting Depleted Uranium Chips and Turnings

in Non-Intact Drums

If drums originally containing depleted uranium material are not intact when excavated, the
expected mix of depleted uranium, soil, and drum fragments will be placed directly into a DOT 7A
Type A metal box at the excavation and transferred to the SIP. Large pieces of drum fragments or
other solid wastes that are not contaminated with depleted uranium, or may have the depleted
uranium easily removed, may be removed from the waste package and segregated for appropriate
disposal. A representative sample of the package contents will be collected as specified in the
subcontractor’s sampling and analysis plan (Starmet, 1998c). Dry soil will be added to the
package to fill the package and inert the potentially pyrophoric contents. The soil is added to
occupy the void space above the surface of the material to exclude available oxygen that might react
with potentially pyrophoric depleted uranium. The package will then be sealed, labeled, and staged
for transport from the SIP to the east end of the structure.

The above mentioned DOT 7A Type A overpack drums and metal boxes will be fitted with a
pressure vent (NFT model No. 013 or equivalent) to relieve possible minor quantities of hydrogen
gas generated in the packages during shipment to the Starmet South Carolina treatment facility.
Both methods of inerting and packaging described above are compliant with DOT 49 CFR
173.418.

6.4.4 Sampling Cemented Cyanide and Still Bottom Wastes

Intact drums containing still bottoms will be initially screened at the time of removal from the
trench, placed into overpack drums, and transferred to the SIP. SIP personnel will visually inspect
the drum contents and collect samples per the subcontractor’s sampling and analysis plan (Starmet,
1998¢). Liquids and sludges encountered in intact drums may be segregated from solids, if
necessary, and sampled for waste characterization. Free liquids will be pumped into an appropriate
package and returned to RMRS. The drum will be sealed and, if necessary, braced in position
inside the overpack drum. The overpack drum will be sealed and labeled, and staged for transport
from the SIP to the east end of the temporary structure.

Cemented cyanide wastes will be re-packaged, if necessary, and sampled in accordance with the
subcontractor’s sampling and analysis plan (Starmet, 1998¢). Sampling results will be used to
verify the material waste type and characterize the waste for applicable disposal and treatment
options (if required). RMRS will manage the treatment and/or disposal of cemented cyanide waste
and still bottoms, based on the characterization results.

6.4.5 Suspected Classified Items, Debris, Unknown Wastes

If encountered, suspected classified items will be segregated from drum materials and held for
inspection by the RFETS Classification Office. Large pieces of debris, not containing depleted
uranium, lying on or protruding from the surface of material in packages will be removed,
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consolidated in a package, and returned to RMRS. To minimize the potential for airborne
dispersion of radiological contamination and personal injury, intrusive retrieval of debris from
materials will not be performed at the SIP. The systematic separation of debris from packages
received at the SIP will be performed during treatment operations at the Starmet South Carolina
facility.

Unknown materials or containers received at the SIP will be evaluated and sampled per the
subcontractor’s sampling and analysis plan (Starmet, 1998c). Non-depleted uranium materials will
be appropriately packaged for treatment or disposal by SIP personnel and returned to RMRS.
Unknown materials contaminated with potentially pyrophoric material will be inerted and packaged
for off-site treatment,

All waste packaging in the SIP will be conducted under the supervision of an RMRS representative
in accordance with ER Operations Order No. OO-T1-07, Packaging of Trench 1 Waste. Waste
packages will be approved by RMRS prior to use to assure compliance with RFETS policies,
DOT, and selected disposal facility requirements.

All waste packages will be sealed and decontaminated prior to being released from the SIP. The
exterior of the packages will be decontaminated using dry decontamination methods (e.g.,
brushing, wiping). All overpack drums and metal boxes will be externally cleaned of gross
contamination immediately following inerting at the SIP. Radiological screening and surveying
will be conducted by Radiological Operations personnel on the package exteriors to achieve
applicable release limits specified by the RFETS Radiological Control Manual (K-H, 1996).
Screening and surveying results will be documented on controlled logsheets. Final
decontamination of waste packages will be performed at the SIP or in a staging area inside the
temporary structure. See Section 6.6 for a description of final waste package management.

6.5 MANAGEMENT OF THE SOIL STOCKPILE AREA

As described in Section 6.2.1, soil excavated from Trench 1 with less than or equal to 10,000 cpm
with the FIDLER and VOCs detected less than 25 ppm above background measurements on the
OVA will be placed in the soil stockpile area for storage until final disposition is determined.
Separate stockpiles will be established for soil with 1) less than 5,000 cpm (measured with the
FIDLER) and 2) soil with greater than or equal to 5,000 cpm and less than or equal to 10,000 cpm
radioactivity. Jersey barriers will be installed to bound the stockpile area and separate and contain
the two soil stockpiles.

The soil will be transferred from the excavation to the soil stockpiles using a front-end loader. To
ensure safe movement of the front-end loader, a roadway will be established between the
excavation site and the stockpile area using barriers, ropes, and/or hazard tape as necessary. The
front-end loader will dump loads of soil at the soil stockpiles in a manner which will limit the
generation of dust. If necessary, dust suppression with clean water will be performed to limit the
generation of airborne dust.
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The stockpiled soils will be sampled as specified in the SAP (RMRS, 1998c) for comparison with
RFCA Tier I action levels for radionuclides and VOCs. Soil with radionuclide contamination
below the RFCA Tier II action levels will be returned to the trench. Radiologically contaminated
soil below Tier I and greater that Tier II action levels will be disposed of off-site or returned to the
trench within a geotextile fabric (to allow for future retrieval of the soil if required). If present,
VOC-contaminated soil above Tier I action levels will be staged for future treatment, if necessary,
and disposal.

After all soil has been removed from the stockpile area, the surface soil beneath the area will be
radiologically surveyed and the area released in accordance with Radiological Engineering and
Radiological Operations guidance. Any contaminated soil beneath the stockpile area will be
removed by a front-end loader or equivalent and managed for appropriate disposal, if required.

6.6 MANAGEMENT OF WASTE PACKAGES

With the exception of soil in the soil stockpile used to backfill the trench (based on analytical
results), all waste streams generated during this project will be packaged for treatment or disposal.
The waste streams identified may include the following:

. depleted uranium material inerted with mineral oil and depleted uranium material
inerted with soil;

. liquid wastes, such as still bottoms and Cimcool;

. contaminated soil;

. debris including drum carcasses, wood, paper, metal, trash;

. used PPE; '

. decontamination waste water and incidental waste water;,

. miscellaneous hazardous waste, such as cemented cyanide; and

. sanitary waste.

After waste packages originating from either the SIP or outside of the SIP have been
decontaminated, sealed, and labeled, they will be transferred via forklift to the southeast corner of
the temporary structure where they will be surveyed for unrestricted release. Once outside of the
temporary structure, the packages containing depleted uranium waste (DOT 7A Type A overpack
drums and B-12 metal boxes) will be appropriately labeled for off-site shipment per the ER
Operations Order No. 00-T1-07, Packaging of Trench 1 Waste. Packages containing depleted
uranium waste will be covered and temporarily staged in the Waste Package Staging Area until a
complete truckload is available for off-site shipment. The packages will be loaded into 45-foot
closed vans, or other appropriate transport, for shipment to the Starmet Corporation treatment
facility in Barnwell, South Carolina. Transport to the Starmet treatment facility will be performed
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by a designated, qualified and pre-approved common carrier. RMRS will prepare a detailed data
package for each shipment. DCI will prepare appropriate shipping paperwork and manifests based
on the data packages.

Prior to shipment to the Starmet treatment facility, the 83-gallon overpack drums containing
depleted uranium waste will be placed into (certified DOT 7A Type A) 110-gallon overpack drums.
The 83-gallon inner drums will be braced in position inside the 110-gallon drums using wooden
blocks in the annulus. The 110-gallon overpack drums will be sealed with a vented lid and
appropriately labeled for shipment. The weight of the 110-gallon drum and materials used for
bracing will be added to the measured weight of each 83-gallon package. This total package
weight will be documented on the shipment manifests.

All other waste packages will be staged within the Waste Package Staging Area according to the
waste type they contain (i.e., low-level, mixed/low-level, or RCRA hazardous). The waste
staging areas will be posted with respect to radiation levels based on the waste package radiation
survey results. Specific waste package staging areas are summarized in Table 6.3.

Table 6.3
Waste Package Staging Area Summary

Low-level waste Radioactive Material Area (RMA)
|| Mixed/Low-level waste Temporary Unit with RMA Posting
" RCRA hazardous waste Temporary Unit
————————]

6.7 EXCAVATION VERIFICATION SAMPLING

At the completion of excavation operations, verification soil samples will be collected along the
base and sides of the excavation to determine the post-action condition of the subsurface soils.
Verification samples will be collected and analyzed according to the procedures and requirements
stated in the SAP (RMRS, 1998¢). The sampling will be performed after a nominal six-inch
scrape below the drums and debris to clear the trench bottom of any residual waste material.
Visible staining which may extend beneath the trench bottom will also be removed prior to
collecting samples. If sample analytical results indicate that contamination is present above cleanup
target levels, further excavation and sampling will continue until cleanup target levels are achieved,
or one of the limiting conditions discussed below are met.

If contamination is encountered below the bottom of the trench, the excavation will be limited to the
highly weathered bedrock, one to three feet below the alluvial/bedrock contact, or to the depth of
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groundwater, if encountered. Unweathered bedrock will not be excavated. An OVA with FID
and/or PID detectors and a FIDLER will be used as field screening tools to guide the excavation
activities before collection of the excavation verification samples.

6.8 MANAGEMENT OF INCIDENTAL WATER

Incidental water encountered as a result of potential groundwater entering and collecting in the
excavation will be removed from the excavation if sufficient volume is present to impact
operations, and transferred to a temporary storage container near the excavation. Before
excavation, groundwater levels from the nearby monitoring wells will be measured to establish the
depth to the unconfined water table.

Surface water run-on into the excavation area is not anticipated since the Trench 1 site will be
covered by the temporary structure. The ground surface adjacent to the perimeter of the structure
will be sloped to ensure that water shed by the structure flows away from the site. Likewise, no
surface water run-off from the excavation area is expected. Even so, routine surface water
monitoring will be performed during excavation activities using the existing RFCA automated
surface water monitoring stations located near Trench 1 (i.e., Station SWO022 located immediatley
downstream of the site in Central Avenue Ditch and Station GS10 located downstream in South
Walnut Creek).

Incidental water collected from the excavation or from within bermed areas, if any, will be sampled
as specified in the SAP (RMRS, 1998c) and treated in the Consolidated Water Treatment Facility
(CWTF) located in Building 891 or in the Building 374 Waste Treatment Facility. Following
treatment, the water will be sampled and released in accordance with discharge criteria.

6.9 MANAGEMENT OF SANITARY WASTE

All sanitary waste will be managed in accordance with the RFETS Sanitary Waste Off-Site
Disposal Manual, 1-MAN-011-SWODM and the Sanitary Waste Off-Site Procedures, 1-PRO-573-
SWODP.
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6.10 AIR MONITORING

WORKER PROTECTION

Radiological high volume and low volume air sampling for particulate radionuclides will be
performed within the temporary structure during periods of soil movement or other dust generating
activities per the As Low as Reasonably Achievable (ALARA ) Job Review for Individual
Hazardous Substance Site (IHSS) 108 Trench 1 (T-1) Source Removal Project (RMRS, 1998e).
Continuous air monitors (CAMs) will be located within the structure vestibules (CAs). The CAMs
will serve to alert potentially exposed individuals to unexpected increases in airborne radioactivity
levels (Figure 2-2). Response to CAM alarms will be in accordance with RSP-4.01, Continuous
Air Monitor - Use.

Real-time industrial hygiene air monitoring will be conducted inside the temporary structure to
characterize potential personnel exposures and to ensure that airborne concentrations are below
levels which are Immediately Dangerous to Life and Health (IDLH). Monitoring will be conducted
for VOCs, carbon monoxide, nitrogen dioxide, particulates, and sulfur dioxide.

In addition to real-time monitoring, personal integrated air sampling will be conducted, at the
discretion of the Site Safety Officer, at the excavation and soil stockpile area for dust, VOCs,
metals, cyanide, and diesel emission gases. Job functions inside the temporary structure will be
observed in order to sample the highest risk employees.

Wind speed and direction outside of the temporary structure will be monitored during work
evolutions. Monitoring will be performed in accordance with applicable RFETS procedures and
the HASP (RMRS, 1998b). During soil handling activities, dust minimization techniques such as
water sprays may be used inside the structure to control suspension of particulates. Dust
suppression may be performed using a potable water spray or mist on the soil as it is excavated.

AIR QUALITY

The Kaiser-Hill Air Quality Management group maintains the RFETS Radioactive Ambient Air
Monitoring Program (RAAMP) which monitors the perimeter of RFETS continuously with
samples collected and analyzed on a monthly basis. The RAAMP sampling network also includes
monitoring stations inside the perimeter of RFETS which are collected but not analyzed unless
conditions warrant additional analysis.

An enhanced, project-specific environmental air monitoring program will be implemented during
soil and debris handling activities. The project-specific ambient air sampling program will consist
of enhanced monitoring at four existing RAAMP samplers located in the immediate vicinity of
Trench 1, and three high-volume samplers located within the structure near those activities that
have the greatest potential to release radionuclides into the ambient air. This enhanced monitoring
will be based on scheduled project activities. Samples from each monitor will be collected and
analyzed on a weekly basis. Sample collection from the monitors located within the structure will
be conducted in accordance with ER Operations Order No. O0-T1-08, Ambient Air Monitoring
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Within the Temporary Structure. Sample collection from the four project-specific RAAMP
monitors will be conducted in accordance with the K-H Air Quality Procedure, 4-536-ENV.-
AQ. 13, Radioactive Ambient Air Monitoring.

If a radionuclide release is suspected based on project information or the enhanced sampling
results, then an event sampling program will be implemented. Event sampling may include, but is
not limited to, expedited sample analyses and evaluation, additional sampling and analyses at
various locations, and/or more frequent sampling at various locations. The Trench 1 air
monitoring program is described in detail in the Trench I Source Removal Air Monitoring Plan
(K-H, 1998).

The purpose of the enhanced, project specific environmental air monitoring program is to provide
ambient air and project emissions data necessary to determine, and manage, compliance with the
public dose standard of Title 40 of the Code of Federal Regulations (CFR), Part 61.93, which has
been determined to be protective of public health.

6.11 FIRE CONTROL AND FIRE SUPPRESSION

In the event of a depleted uranium fire, fire control and fire extinguishment will be conducted in
accordance with the Fire and Emergency Services General Operating Guideline 3-FES-GOG-229,
Pyrophoric Metals Fire Extinguishment. Appropriate fire control and fire suppression agents
(e.g., sodium chloride-based powder [MET-L-X], dry magnesium oxide powder) will be located
immediately adjacent to the excavation site, and at locations where potentially pyrophoric depleted
uranium material is handled and managed (i.e., the SIP). Trench 1 field personnel, designated by
Project Management, will be trained by the RFETS Fire Department in using dry chemical and
MET-L-X pyrophoric metals fire extinguishing techniques. The RFETS Fire Department will be
notified immediately of any fire or other potential hazardous condition at the site.

To minimize fire hazard, all depleted uranium and associated materials removed from the trench
will be containerized and covered during transport from the trench to the SIP. General fire
prevention measures and fire prevention inspections for the temporary structure and project field
trailers are described in Section 8.0 of the HASP (RMRS, 1998b).

6.12 TRAFFIC CONTROL

Heavy Equipment traffic controls inside of the temporary structure will include roadways
established for the heavy equipment, and placing jersey barriers around regularly occupied work
areas. Roadways will be established between the excavation site and the soil stockpile area for
movement of the front-end loader and from the excavation site to the SIP for transferring waste
packages with the forklift truck. Personnel working near active roadways inside the structure will
be required to wear orange vests.
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Vehicle traffic outside of the temporary structure will include the transfer of empty and full waste
packages into and out of the southeast corner of the temporary structure with a forklift, and
transferring full waste packages to and from the Waste Package Staging Area. Waste packages
containing inerted depleted uranium materials will be transferred via forklift from the Waste
Package Staging Area to the waste package loading area where they will be loaded into the waste
transport vans.

One to two transport vehicles will be staged at the waste package loading area during excavation
operations. Packages containing inerted depleted uranium waste will be loaded into the vehicles
each time a complete load of packages has been generated. Subsequently, the frequency of waste
loads will depend on the pace of excavation and inerting operations. One or more flagpersons,
wearing orange vests, may be positioned along the East Access/Central Avenue Road to control
traffic during times of arrival and departure of the waste transport vehicles. Traffic may
temporarily be stopped at the intersection of the northern-most west-bound lane and the Sewage
Treatment Plant Access Road (Figure 2-1). Arrivals and departures of the waste transport vehicles
will be scheduled before or after peak traffic hours, if possible. Empty transport vehicles will enter
RFETS through the East Access Gate. Loaded transports will likely depart the site to the west on
Central Avenue and exit RFETS through the West Access Gate.

Other traffic outside of the temporary structure will include deliveries of fuel and equipment, as
needed. Fueling of heavy equipment will be performed as specified in ER Operations Order No.
OO-T1-06, Refueling of Heavy Equipment Within the Temporary Structure. In support of the
project emissions assessment by K-H Air Quality Management, RMRS will track gasoline and
diesel fuel consumption at the Trench 1 site.

In the event of an emergency situation at the Trench 1 site requiring emergency evacuation and
response activities, Wackenhut security personnel will assume the role of site security/control
including the control of vehicular traffic,

6.13 DECONTAMINATION OF EQUIPMENT

Decontamination activities will be performed as described in Section 7.5 of the HASP (RMRS,
1998b). Materials and equipment may require decontamination prior to release from the temporary
structure and prior to unrestricted release from RFETS to off-site locations. Decontamination
methods will vary depending on the location and extent of contamination. Decontamination
effectiveness will be determined by visual inspection, radiological monitoring, and VOC
monitoring. At the discretion of the project manager, items may be decontaminated in the field or
transferred to the Main Decontamination Facility. Field decontamination will be conducted in
accordance with F'0.03, Field Decontamination Operations. Main Decontamination Facility
operations will be conducted in accordance with FO.04, Decontamination of Equipment at
Decontamination Facilities, and FO.17, Main Decontamination Facility Operations.
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6.14 DECONTAMINATION OF TEMPORARY STRUCTURE

At the completion of excavation activities, radiological surveys will be conducted inside the
temporary structure following ROI 3.01, Performance of Surface Contamination Surveys.
Decontamination of the temporary structure will be conducted, as necessary, based on the survey
results. A Property/Waste Release Evaluation will be prepared by RFETS Radiological
Engineering following RFETS procedures for release of property/waste for conditional and
unrestricted use.

6.15 OFF-SITE TREATMENT OF DEPLETED URANIUM WASTE

All potentially pyrophoric depleted uranium material received at the Starmet facility in Barnwell,
South Carolina will be treated to eliminate the pyrophoric characteristic by calcining. Calcining
will convert the depleted uranium metal into uranium oxide (U3Og). Concentrated depleted
uranium, if present, will be processed and recycled into DUCRETE, a high-density concrete
product made using depleted uranium aggregate (DUCRETE is a trademark of Lockheed Martin
Idaho Technologies Company licensed to Starmet for the production of uranium shielded
products). The remaining depleted uranium oxide and contaminated soil will be compacted into
briquettes and containerized for direct shipment from the Starmet facility to a licensed disposal
facility. The material for disposal will be stabilized to be compliant with the selected disposal
facility’s waste acceptance criteria (WAC).

Treatment operations at the Starmet facility will be conducted following the RMRS-approved
Starmet docurnentaion, including a project-specific Health and Safety Plan (Starmet, 1998b),
Starmet Quality Assurance Project Plan (Starmet, 1998d) and Starmet Standard Operating
Procedures. Waste packaging will be performed in accordance with ER Operations Order No. OO-
T1-07. All treatment operations and waste packaging at the Starmet facility will be inspected by
RMRS representatives. Starmet will provide the RMRS representatives with any information
needed to inspect the waste materials and create waste manifests. Starmet will maintain records of
all materials received from RFETS including shipping manifests, receipt documents, storage
documents, process documents, final waste forms, weights or volumes, and packaging
documents.

6.16 SITE RECLAMATION

Near the completion of the project, a visual survey for potential hydrocarbon contaminated soil will
be performed at the Trench 1 site. Hydrocarbon impacted soil will be removed and sampled for
appropriate characterization and disposition as appropriate. In addition, a final radiological survey
will be performed over the excavation and soil stockpile areas using the similar grid spacing as the
preliminary surveys. Any remaining soil which appears to be radiologically impacted will be
removed, characterized and disposed of before regrading and site reclamation activities.
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Site reclamation will involve backfilling of soil into the excavation and revegetation of the site.
Backfilling of the excavation will commence upon confirmation that the excavation and soil
stockpile verification soil sample results meet or are below the RFCA Tier I action levels for
radionuclides and VOCs. Clean fill will be utilized to backfill, as needed, in addition to the
stockpiled soil below action levels.

A front-end loader and, if needed, a track-mounted excavator will be used for backfilling the
excavation. Particulate dust monitoring and dust suppression with potable water will be performed
during the soil transport and backfilling activities. Radiological air sampling will be performed
during periods of soil movement or other dust generating activities in accordance with the ALARA
Job Review for Individual Hazardous Substance Site (IHSS) 108 Trench 1 (T-1) Source Removal
Project (RMRS, 1998e).

Following dismantling and removal of the temporary structure, topsoil will be returned to the site.
The topsoil will be graded and the site will be revegetated with an appropriate seed mixture to
return the site to an improved natural condition. Revegetation of all disturbed areas will be
performed in accordance with the guidance provided by RFETS ecologists (Appendix D) and as
per the Trench 1 Source Removal revegetation IWCP.

7.0 SPILL RESPONSE AND CONTAINMENT

The Trench 1 excavation activities may cause incidental spills of contaminated soil, or other
hazardous materials inside the temporary structure. A spill involving mineral oil or Cimcool at the
SIP is also considered to be an incidental spill. Incidental spills of hydraulic oil, motor oil or fuel
are also possible outside of the temporary structure. The following spill response procedures will
be performed to contain, control, and cleanup potential incidental spills: Emergency Response and
Spill Control Procedure (1-NO8-HSP-21.04) and Occurrence Reporting Procedure (ADM 16.01),
and RFETS incidental release response actions and occurrence reporting requirements (DOE Order
5000.3).

No incidental spills of contaminated soil or hazardous materials are anticipated outside of the
temporary structure since all contaminated soil or hazardous materials generated during the project
will be packaged in RFETS-certified waste packages before being transferred outside of the
structure. Once outside of the structure, the waste packages will be staged within the Waste
Package Staging Area pending off-site disposition. General inspections of the Waste Package
Staging Area will be conducted weekly as described in Section 8.0.

Prompt notification of the Field Operations Deputy Project Manager and the Shift Superintendent
(extension 2914 or radio 3310) will be made reporting the type, volume, time, and spill response
actions to be performed to contain the incidental release. If the spill involves potentially radioactive
contaminated soil or materials, Radiological Safety, Radiological Engineering, and Air Quality
Management will also be notified. Project personnel will be adequately trained and have the proper
PPE and equipment to respond to most potential spills within the temporary structure.
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If the release is not incidental and cleanup cannot be performed in a safe manner, the release
requires implementation of the emergency spill response procedures per the site-specific HASP
(RMRS, 1998b). In the event of any release outside the project area of a hazardous material,
specifically a hazardous waste or radioactive material, the following actions will be taken:

* Personnel should warn others, and attempt to stop the release at the source, if it can be done
safely;

e If it is not possible to stop the release, evacuate the area;
* Notify supervision;

¢ Call extension 2911 and report the release;

¢ [solate the area to prevent traffic through the release; and
* Minimize personnel exposure to the hazards.

Occurrence reporting requirements per ADM 16.01 and DOE Order 5000.3 states that DOE and
DOE contractor line management will be kept fully and currently informed of all events which
could: '

¢ Affect the health and safety of the public;

* Seriously impact the intended purpose of DOE facilities;

* Have a noticeable adverse effect on the environment;

* Endanger the health and safety of workers; or

* Adversely affect the national security or the security interests of DOE.

If any of the above incidents occur, personnel should notify supervision, fire and emergency at
extension 2911, and the shift superintendent at extension 2914. Personnel will report their name,
organization, phone or radio number, location of occurrence, time of event, and the nature and
seriousness of the event per procedure ADM 16.01 and COOP-015 (Appendix A).

8.0 GENERAL INSPECTIONS

General inspections of Trench 1, include the work areas and waste packaging staging areas inside
the temporary structure and the Waste Package Storage Area outside of the structure. The Trench 1
site will be inspected for possible malfunctions and deterioration, operator errors, and discharges
that may cause or may lead to the release of hazardous waste constituents to the environment or a
threat to human health. The inspections will be conducted during regular operating hours to
attempt to identify and correct potential problems. A controlled log book or logsheets will be used
to record the inspection dates/times and document findings. An inspection log form will be used
for weekly inspections of the Waste Package Storage Area. At a minimum, these records will
include the date and time of the inspection, the name of the inspector, a notation of the observation
made, and the date and nature of any repairs or other remedial actions.
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CONDUCT OF OPERATIONS (COOP)
Implementation of COOP for Trench 1 Project

April 1998

1-31000-COOP-001 CONDUCT OF OPERATIONS

Purpose: Provides requirements, guidelines, and instructions to ensure that operations and support activities are
conducted in a manner consistent with RFETS goals, objectives, and approved procedures in accordance with DOE
Order 5480.19. COOP responsibilities as described in COOP-001 (Shift Manager, Facility Manager, etc.) assigned
to project management staff per Operations Order OO-T1-02, Organization, Roles and Responsibilities.

COOP-001 is implemented as described below for each of the subsections.

1-31000-COOP-002 INTERNAL SURVEILLANCE PROGRAM
Purpose: Describes the process for conducting management internal surveillance of activities to help ensure
operations are safely and efficiently performed.

Personnel from RMRS Quality Assurance will perform internal surveillances of field activities conducted by RMRS
and subcontractor personnel. RMRS management will conduct assessments in accordance with Director/Group
Manager schedules.

1-31000-COOP-003 CONTROL OF ON-SHIFT TRAINING
Purpose: Establishes the necessary on-shift evaluation and qualification training requirements for all on-shift
instructors, and operations and support personnel.

Project personnel comply with COOP-003 with all onsite training requirements and three-day On-the-Job-Training
(OJT) for hazardous waste operations. Subcontractors will also comply with COOP-003 with project-specific
training performed onsite and the three-day OJT for hazardous waste operations, Day shift operations only.

1-31000-COOP-004 VITAL SAFETY SYSTEMS OPERATIONAL STATUS
Purpose: This procedure is applicable to the RFETS nuclear facility buildings and is not applicable to the Trench 1
project as the project does not utilize Vital Safety Systems,

1-U70-COOP-005 AUTHORIZATION BASIS TRACKING AND DOCUMENTATION
Purpose: Describes the process for tracking and documenting Limiting Conditions for Operation (I.CO)
surveillances and Operational Safety Requirements (OSRs) compliance-related compensatory measures associated
with Unreviewed Safety Question Determinations (USQDs), Engineering Qperability Evaluations (EOEs), and
Justifications for Continued Operations (JCOs).

An Auditable Safety Analysis was prepared for the Trench 1 project which classified the project as a “radiological”
facility. The Auditable Safety Analysis was reviewed and approved by the RMRS Operational Review Committee.
The Trench 1 project does not have LCO, OSR, or compensatory measures from USQD, EOE, or JCQs,

1-31000-COOP-006 OPERATING AREA AND LOGS

Purpose: Defines the process for identifying and controlling operating logs and other records to ensure maintenance
of complete and accurate operational histories. Environmental Restoration Management systems which do not
affect, connect to, or interface with RFETS systems or utilities and which are owned and being operated by
subcontractors, are exempt from this procedure.

The subcontractor (Starmet Corporation, Concord, Massachusetts) and RMRS will maintain controlled logbooks per
2-S47-ER-ADM-05.14, Use of Field Logbooks and Forms, to document field activities during the implementation
of the Trench 1 project.
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1-31000-COOP-007 SHIFT RELIEF AND TURNOVER

Purpose: Describes requirements, guidelines, and actions to be taken during shift relief and turnover to ensure
effective communication of system and process operating parameters, routine, and scheduled shift activities, and
unusual or off-normal conditions.

Shift relief and turnover and staff changeovers is required for the scope of the Trench 1 project, due to backshift and
weekend tours performed by Building 374 Water Management and Treatment personnel.

1-31000-COOP-008 CONTROL OF CAUTION TAGS
Purpose: Describes the process for controlling Caution Tags to continue operating equipment and facilities when
situations arise that require special temporary cautionary measures,

This procedure applies to Trench 1 operations and the Field Supervisor will defer to the Lockout/Tagout manager for
either a Caution Tag or Lockout/Tagout of the affected equipment. Lockout/Tagout of affected equipment will be
performed in accordance with HSP 2.08,

1-31000-COOP-009 CONTROL OF INFORMATION TAGS - CANCELED

1-31000-COOP-010 CONTROL OF OPERATOR AIDS
Purpose: Defines the process for controlling operator aid postings and information tags for the safe operation of
RFETS.

This procedure is applicable and Trench 1 project management personnel will control and post operator aids as
applicable. Operator aids will be controlled and maintained by the Field Operations Deputy Project Manager.

1-31000-COOP-011 PRE-EVOLUTION BRIEFING

Purpose: Describes the process for preparing, scheduling, and conducting Pre-Evolution Briefings (PEBs) to identify
and address Conduct of Evolution to mitigate potential impacts to the public health, safety, or the environment
resulting from a scheduled evolution,

This procedure is applicable to all phases of the Trench 1 project. A PEB is given to all tearm members prior to each
task. The Trench 1 project will have a PEB prior to the site preparation, excavation, inerting, and site reclamation
tasks and when there are changes in scope of a task or for new personnel.

1-31000-COOP-012 SHIFT OPERATING ROUNDS

Purpose: Provides instructions for performing operator rounds to monitor and record system and process parameters
for each operating shift. Requires operations personnel to tour operations once per shift. Used to identify and correct
undesirable trends and equipment problems and to facilitate turnover of equipment status (COOP-007). This
procedure will be used as applicable.

1-31000-COOP-013 STANDING, SHIFT, AND OPERAT_IONS ORDERS
Purpose: Provides procedures for development, approval, distribution, revision, cancellation, and maintenance of
Standing, Shift, and Operations Orders.

Trench 1 site personnel will comply with any Standing, Shift, and/or Operations Orders which apply to project
operations. The Field Operations Deputy Project Manager will control and maintain Trench 1 Operations Orders as
applicable.

1-31000-COOP-014 INDEPENDENT VERIFICATION

Purpose: Describes administrative controls to perform Independent Verification (IV) for components and system
alignment. Required for valves, breakers, and other components in any system that provides life support (e.g.,
breathing air) to personnel. Required for valves, breakers, and other components in any system that could result in a
release of hazardous materials or energy where personnel and environmental safety is concerned.



IMPLEMENTATION OF COOP FOR TRENCH 1 PROJECT Page 3
April 1998

This procedure is not applicable to the breathing air system used for the Trench 1 project. The Trench 1 breathing
air system is a portable cascade breathing air system where an air trailer and air trailer operator are at the immediate
area of breathing air use. The air trailer operator maintains surveillance of personnel using supplied air at all times.
Ground personnel will utilize MSA ultralite quickfill, SCBA air equipment which is refilled by the individual ground
personnel during use. The air trailer operator maintains eye contact with the ground personnel during refilling of the
SCBA. The heavy equipment operators are provided breathing air from two 4,500 psig air bottles mounted on each
of the equipment (excavator, front-end loader, forklift), Each piece of air equipment is equipped with alarm bells,
which sound when air supply is low, and emergency egress air supply bottles. Air gauges and air equipment are
examined and performance checked at the beginning of each work shift. Air tanks are refilled as necessary.

Project personnel are trained in the use of the air equipment prior to initiating work. Grade D certified breathing air
is supplied by two portable 5,000 psig compressors supplied by the vendor. As part of the project-specific breathing
air training, personnel are instructed on how to perform emergency egress if their air equipment fails,

1-31000-COO0OP-015 COMMUNICATIONS CRITERIA
Purpose: Defines the communication criteria required to ensure a complete and consistent exchange of information
or instruction.

Applicable to all phases of the Trench 1 project. Ensures communications contain information or directions
necessary to successfully achieve the desired result. Give directions that are explicit, understandable, and include:
who is giving the direction; who is to perform the action; what is to be done and why; when it is to be done; what
procedure, if applicable; and additional communication required (when to report the task is completed), Minimize
multiple actions in verbal instructions, write down multiple actions or give several short verbal instructions after
each task is completed. When verbally receiving data, write down the information and do not rely on memory. The
recipient acknowledges all communications by repeating back the communication as necessary to ensure the
originator’'s communication is understood. Reporting emergencies per procedures (e.g., HASP, FIP), and conduct
communications so as to not interfere with timely mitigation of the emergency. Procedure details written., verbal,
and hand signal and gestures to be used, Addresses telephone and two-way radio communication procedures. RMRS
will, in addition to conducting communication in accordance with COOP-0135, utilize an equipment status board and
maintain field log books and forms per COOP-006.

1.31000-COOP-016 PLAN OF THE DAY
Purpose: Provides requirements, guidelines, and instruction with the Plan of the Day (POD) process used to control
operations and maintenance activities at RFETS.

This procedure is applicable to all phases of the Trench 1 project. Project personnel schedule field work on the
Environmental Restoration Plan of the Week, each week. During field work, a POD/tool box meeting is conducted
each day by the field supervisor, covering lessons learned from the work completed the previous day and the scope of
the work to be performed that day, and the industrial hygienist, covering the potential hazards and hazard mitigation
which are summarized on the task-specific Activity Hazard Analyses. Team members are requested to provide input
into the POD and are reminded that safety is first. Project staff will encourage subcontractors to be proactive in their
own safety programs and challenge them to respond accordingly.

1-31000-COOP-017 CONTROLLED DEACTIVATION OF ALARMS

Purpose: Describes actions to be taken for deactivation and reactivation of all alarms affecting safety at RFETS and
to ensure compliance with applicable Operational Safety Requirements (OSRs) and Limiting Conditions for
Operations (L.COs).

Trench 1 will not be utilizing an alarm system which is applicable to OSRs or LCOs,

1-31000-COOP-018 VITAL SAFETY SYSTEM STATUS CONTROL
Purpose: Provides requirements, guidelines, and instructions for managing the status of a Vital Safety System
(VSS) at RFETS,
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This procedure is not applicable to the Trench 1 project since the project will not utilize VSS operating status
control or uses a component of a VSS.,

1-31000-COOP-019 RETURNING SYSTEMS AND EQUIPMENT TO SERVICE
Procedure is canceled and incorporated into COOP-001.

1-31000-COOP-020 TERMINATION OF OPERATIONS PROCESS

Purpose: Provides instructions for determining the necessary scope of termination of operations, implementing the
defined scope of termination of operations, and processing a JCO. Required by the OSRs for termination of
operations, for both resumption and nonresumption facilities.

Trench 1 is classified as a “radiological” facility based on results of the Auditable Safety Analysis (March 1998).
However, because Trench 1 is not considered an operating facility with engineered controls in place as the result of a
safety analysis, this procedure does not apply to the Trench 1 project.

1-31000-COOP-021 OPERABILITY DETERMINATION PROCESS
Purpose: Provides instructions for all necessary reporting, communication, and control activities from the time a
VS8S deficiency is identified until an operability determination has been made.

This procedure is not applicable to the Trench 1 project as the procedure is a requirement of DOE Order 5480.5,
Safety of Nuclear Facilities, and the project is classified as a “radiological” facility hazard classification,

1-31000-COOP-022 INACTIVATION OF EQUIPMENT AND AREAS
Procedure is canceled.
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TRENCH 1 QUALITY ASSURANCE PROJECT PLAN (QAPjP)

QUALITY ASSURANCE CRITERIA per T0CFR830.120
1.0 MANAGEMENT

1.1 Program

1.2 Personnel Training and Qualification

1.3 Quality Improvement

1.4 Documents and Records

2.0 PERFORMANCE
2.1 Work Processes
2.2 Design
2.3 Procurement
2.4 Inspection and Acceptance Testing

3.0 ASSESSMENTS
3.1 Management Assessment
3.2 Independent Assessment

4.0 REFERENCES

ATTACHMENTS
Attachment 1. Document Hierarchy for the T-1 Project.
Attachment 2. QA Implementation Matrix for the T-1 Project,.
Attachment 3. Detail of Quality Records.
Attachment 4. Trench T-1 Surveillance Schedule.
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TRENCH 1 QUALITY ASSURANCE PROJECT PLAN (QAPjP)

QUALITY ASSURANCE CRITERIA per T0CFR830.120

QA criteria listed in this project plan are the required elements to comply with DOE’s
quality requirements as defined in 10CFR830.120. The application and implementation of
these criteria into items and services shall be consistent with the graded approach. The
graded approach is a "process of basing the level of application of managerial controls
applied to an item or work according to the intended use of the results and the degree of
confidence needed in the quality of the results" (E-4, ANSI/ASQC, 1994). The graded
approach is also a function of safety (risk) and security required to accomplish program
objectives (10 CFR 830.3).

In practical terms, the graded approach requires selective application of QA requirements
and control to items and services commensurate with their importance to safety and
project objectives. The USEPA states that "Environmental data operations encompass
diverse and complex activities, and they represent efforts pertaining to rulemaking,
compliance with regulations, and research. Consequently, any plan that is developed to
represent how QA/QC should be applied to environmental activities must contain
considerable flexibility...” (EPA, 1994a). The content and level of detail in this QA Project
Plan is tailored to the nature of the work and associated risk with the T-1 Project.
Hazardous and radiological risks, including catastrophic bounding conditions, have been
thoroughly characterized for this project in the Site-Specific Health & Safety Plan (HSP;
RF/RMRS-97-010), the ALARA Job Review (RF/RMRS-98-208), and the Nuclear Safety
Technical Report (RF/RMRS-98-215).

References cited in this document are included in Section 4.0, References, whereas RFETS-
internal documents are referenced throughout this QA Project Plan by control numbers
maintained at RFETS by either RMRS or Kaiser-Hill.

MANAGEMENT

Program
The T-1 quality program implements requirements set forth in 10CFR830.120, which are
“flowed down” through the RFETS-specific quality documents of Kaiser-Hill (K-H Team
Quality Assurance Program, 12/15/97) and RMRS (RMRS-QAPD-001, Quality Assurance
Program Description). Key personnel and organizations for project management are given
in Figure 3-1 of the FIP (Field Implementation Plan for the Source Removal at Trench 1,
IHSS 108). The organization chart illustrates the infrastructure, functional responsibilities,
levels of authority, and organizational interfaces necessary to accomplish the project’s
goals and RMRS’s contractual commitments. Organizational roles and responsibilities are
further delineated in the Operations Qrder 00-T1-02, “Organizational Responsibilities”.

The T-1 document hierarchy (Attachment 1) and QA Implementation Matrix (Attachment 2)
provide a general perspective of the documents establishing the management structure in
place for the T-1 project. Specific document and record control numbers may be obtained
through review of the T-1 Project Files and/or the RMRS Records Center.

T1QAPP2.WPD
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Personnel Training and Qualification
Personnel shall be qualified to perform their respective tasks based on a combination of
education, training, and experience. Education and professional experience shall constitute
the primary means of qualification for activities that emphasize problem-solving strategies,
where creativity and innovation are essential components of optimizing the activity or item.
Conversely, training shall be the primary means of qualification where:
® consistency and team coordination constitutes a major component of the overall
quality (or safety) of the process or item, and
® the process is well established, proven, and perfunctory.

Training requirements specific to T-1 are given in Table 6.1 of the HSP and in the T-1-
specific list of qualified individuals (LOQI). In addition, a project-specific QA briefing will be
given during the pre-evolution briefing prior to project start-up in the field, and to new
personnel prior to their participation on the project. The QA briefing will cover the
requirements stated in this QA Project Plan and will be documented via the pre-evolution
attendance roster. QA personnel are qualified and certified per RMRS-QA-02.01, “RMRS
Qualification and Certification of Quality Assurance Personnel”.

Fundamental education and experience are captured by transcripts and resumes, which are
maintained by RMRS Human Resources or the subcontractor, as applicable. Site-specific
and project-specific training records are managed within the T-1 Project File and the K-H
TSR (Training, Scheduling, and Records) database. Qualification requirements and records
may also be maintained through the project manager, individual staff, procurement (within
contractual agreements), and/or a centralized training group within RMRS or the IMC (K-H).
The T-1 QA Implementation Plan (Attachment 2) tabulates the documents and records that
establish (i.e., plan and implement) T&Q within T-1 project.

Quality Improvement
Quality improvement shall be realized through use of a systematic means of identifying,
tracking, and correcting problems (deficiencies, nonconformances, issues, etc.). Problems
may be identified by any project personnel, at any time, through formal documentation of
issues as stated in RMRS-QA-03.01, “Corrective Action”. Management and independent
assessments will also be used to identify, track, and correct issues (Sections 3.1 and 3.2).
The extent of causal analysis and corrective action shall be commensurate with the
significance of the failure or problem. "Lessons Learned" shall be communicated to staff
from management where appropriate.

Documents and Records
Work-controlling documents, such as work plans (including Integrated Work Control
Packages -- IWCPs), standard operating procedures, Health and Safety Plans, etc., shall be
controlled, where "control” is constituted by the following criteria:

T1QAPjP2.WPD



ROCKY FLATS ENVIRONMENTAL TECHNOQLOGY SITE (RFETS) Document Number: RF/RMRS-98-223
Final Field Implementation Plan (FIP) for the Source Removal at Revision: 0
Trench T-1 (IHSS 108)

APPENDIX B
March 11, 1998 T-1 QA PROJECT PLAN Paged of 14

® the documents are uniquely identified for reference purposes;

® the required reviews and approvals are accomplished; and,

® the personnel, who need the documents to perform work, receive the latest
approved versions of the document(s).

The document control process is described in RMRS procedure DC-06.01, “Document
Control Program”. Essential policies, plans, procedures, decisions, data, and transactions
of the project will be documented to an appropriate level of detail. The objective shall be
to maximize the utility of records and data for accomplishment of performance objectives
while minimizing the cost of information management and paperwork for the project
(RMRS) and its subcontractors. The documents controlling this project are summarized in
Attachment 1 and are tabulated in Attachment 2.

All documents that constitute contractual deliverables (from RMRS to the client), such as
work plans or final reports, shall undergo a minimum of three reviews, internally within
RMRS, to ensure that minimum quality requirements are met:

® a management review (level of management higher than originating author(s));

® a technical/peer review (as determined by management); and,

® 3 quality assurance review,
The project manager will assign other technical reviewers, as applicable, to cover the
technical disciplines represented within the document.

Quality records, including digital data stored on computerized media, shall be managed to
ensure that information is retained, retrievable, and legible. Active records will be
maintained by project personnel, including RMRS subcontractors, in an organized and
retrievable fashion, until such time that the records have served their purpose and become
inactive. Quality records are considered active until the final peer reviews are conducted,
thus, quality records are not subject to the 30-day limit on turnover to the Records Center
until final peer reviews are conducted. Peer reviews of records must be conducted on
records completed by the originator within two (2) weeks of completion. Records at the
job-site shall be stored and protected in fire-safe boxes.

Quality records managed by subcontractors will be acquired by RMRS through the standard
processes of procurement and subcontracting. Only inactive records will be sent and
maintained in records storage facilities. Records turnover and archival are controlled
through RM-06.02, “Records Identification, Generation, and Transmittal”.

Quality records resulting from direct measurements or technical sampling activities shall be
authenticated by the originator and subsequently authenticated by a peer reviewer ("QC
checked"). For data uploaded to computer from the quality records described above, final
data entry (as portrayed on hardcopy output) must be reviewed by someone other than the
data entry person, and the hardcopy must be authenticated by the reviewer; errors on
quality records shall be corrected by striking through the original entry with a line, and
incorporation of the correct data adjacent to the strike-out. Authentication is also required
for corrections.

T1QAPjP2.WPD
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The documents that control this project, as well as the (quality) records that will
corroborate implementation of the controlling documents, are summarized graphically in
Attachment 1, and are listed in Attachments 2 and 3. Documents and records to be placed
in the CERCLA Administrative Record shall be dispositioned via RM-06.04, Administrative
Record Document Identification and Transmittal.

Kaiser-Hill Analytical Services is responsible for all original records produced concerning lab-
generated chemistry and radiochemistry data; the T-1 project will use data as provided by
K-H Analytical Services or their subcontractors.

PERFORMANCE
Work Processes
Workforce
Management shall hire and maintain a workforce capable of performing the project
objectives as set forth in the PAM and the FIP. Establishment and maintenance of the
workforce for this project shall be within budgetary constraints as defined by the IMC (K-
H).

Individual workers are responsible for the quality of their work. Management shall provide
the workforce with the toois, materials, and resources (including training) necessary for
successful accomplishment of their assigned tasks. Performance criteria for personnel shall
be established and clearly communicated to the individuals.

Material Resources
Materials and equipment that affect quality (of items or services) or health and safety shall
be controlled, i.e., identified, maintained, and traceable according to its intended purpose.
Measurement, monitoring, and data collection equipment shall be of the accuracy and
resolution needed for their intended purposes based on calibrations. Calibrations shall be
traceable to nationally recognized or industry standards. Essential policies, plans,
procedures, decisions, data, and transactions of the project will be documented to an
appropriate level of detail.

Design
General
Sound engineering/scientific principles and appropriate technical standards shall be
incorporated into designs to ensure that they perform as intended, including use of the
RFETS Conduct of Engineering Manual.

Final designs, as documents, quality records, or computerized data, shall undergo validation
through peer review. Peer reviews shall be commensurate with the scale, cost, specialty,
and hazards of the item or activity in question. Management approval, in addition to peer
and quality reviews of designs, shall be effected prior to procurement, manufacture,
construction, or field implementation. Peer and quality reviews are corroborated through

T1QAPR|P2.WPD
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documented comment resolution of the design reviews.

Data Acquisiti ampli
The Data Quality Objective (DQO) process (EPA, 1994; QA/G-4) has been adopted for all
data collection activities for this project. Both the EPA and the DOE Office of
Environmental Management have established the DQO process as policy (EPA QA/R-5 and
DOE, 1994, respectively) for determining the types, quality, and quantity of data needed
for environmental and waste management decision-making, while optimizing time and cost
considerations.

Although the process is not explicitly laid-out in the seven steps for each data collecting
activity, all data acquisition and sampling activities are associated with action levels for
quantitative comparisons and subsequent decisions that allow error, or uncertainty, to be
quantified. In particular, sampling and analysis for determining environmental and waste
management decisions are captured in the RMRS and Starmet Sampling and Analysis Plans
(SAPs; RF/RMRS-98-2056 and RF/RMRS-98-220, respectively). Radiological monitoring for
real-time health and safety data acquisition and consequent decision-making, is covered in
the Radiological Work Permit (RWP) and the ALARA Job Review (RF/RMRS-98-208). The
Air Monitoring Plan (DOE memorandum 98-DOE-03303), and Operations Order 00-T1-08,
“Ambient Air Monitoring within the Temporary Structure” also acquire environmental air
data. Industrial Hygiene monitoring is addressed in the RMRS HSP.

Computerized Systems (Software/Hardware)
Design-control of computerized systems shall be commensurate with the hazards
associated with the process for which the computer system controls. Systems controlling
critical health and safety processes shall be verified and validated as prescribed in either
the T-1 HSP or the ROls, and must simulate working conditions prior to usage in real
settings. Such systems shall also be tested periodically to ensure functionality as defined
in the RFETS Radiation Control Manual or the T-1 HSP.

Computerized systems used for data reduction and analysis shall be controlled to:
® ensure traceability of changes made to original data, and
® allow independent peer reviewers to relate inputs to outputs.

RMRS digital data shall be controlled after the ERPD Software Management Plan
(10/21/94), 2-G24-ER-ADM-19.01, but is planned for revision during the summer of 1998.
Computerized systems used for measurements shall be calibrated via "system calibrations”,
i.e., while integrated with the relevant transducers.

Procurement
Quality requirements shall be delineated in procurement and subcontract documents. All
contracts (subcontracts) let by RMRS shall be reviewed for QA requirements
to ensure that adequate quality controls are established and implemented by the
subcontractor.

T1QAPP2.WPD
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. Suppliers or vendors shall be established and used according to the Procurement Levels

defined in the Level 1 site procedure 1-W36-APR-111, “Acquisition Procedure for
Requisitioning Commodities and Services”.

Inspection and Acceptance Testing
Items or activities that require inspections and/or acceptance testing will be specified in
work-controlling documentation (e.g., work plans, standard operating procedures, data
management plans, etc.). Acceptance criteria and any hold points shall be clearly defined,
and will be based on manufacturer’s specification unless otherwise stated. Measurement
and test equipment (M&TE) will be accepted or rejected based on calibration information
and pre-established tolerances, including unique identification, traceability, accuracy,
resolution, measurement ranges, and acceptance/rejection criteria. Calibration standards
shall be traceable to nationally recognized or industry standards.

ASSESSMENTS
Management Assessment
At least once during the fielding of the project, management shall evaluate the organization
to determine the effectiveness of the Quality Assurance Plan and overall RMRS
organization performance. Management assessments shall be documented through annual
reports, periodic status reports, internal memoranda, or other suitable reporting means, and
. are performed according to RMRS-QA-09.01, “Management Assessments”.

Independent Assessment ,
Independent assessments, in contrast to management assessments, shall be performed by
personnel who are not directly responsible for the work being performed. Independent
assessments are performed according to RMRS-QA-10.02, RMRS Conduct of Surveillances
and RMRS-QA-10.01, Independent Assessments.

Independent assessments shall:

® be based on the RMRS QA Plan, and other controlling documents as necessary;

® evaluate the performance of work beyond the mere review of documents and
records (i.e., relative to technical specifications and project-specific data quality
objectives and associated management decisions);

® act as management advisory functions; and,

® view the organization being assessed as the "customer” of the assessment results,
and strive to produce useful feedback on RMRS assets and liabilities with respect to
the RMRS mission and performance objectives.

A schedule of RMRS assessments planned for the project is given in Attachment 4.

. T1QAPP2.WPD
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DETAIL OF QUALITY RECORDS"

HEALTH & SAFETY QUALITY RECORDS

Daily Instrument Calibrations

Daily H&S Logs (per person)

Safety Compliance Agreement

Daily |H Monitoring Logs (real time)

Operators Daily Heavy Equipment Checklist

Daily H&S Briefing Roster (tailgate meetings)

Heat Stress/Cold Stress Monitoring Logs

IH Air Sampling Form (iab samples)

Overall inspection Reports ‘
Employee Notification of Personal Air Sampling Results
OSHA 200 Logs (may be plantwide, not project-specific)
COCs for H&S Samples

Checklist for use of SAR/SCBA Respirators

RADIOLOGICAL QUALITY RECORDS
Radiological Dose Survey Forms (incl. survey map)

Radiological Contamination Survey Forms (incl. survey map; DPM/100¢m?)

Air Sampling Results (incl. high vol., low vol, and CAMs)

ADMINISTRATIVE RECORDS
Field QA Records Transmittal Form

OTHER TECHNICAL QA RECORDS (related to implementation of SOPs)
Equipment Decontamination/Wash Checklist
Heavy Equipment Dacontamination/Wash Checklist
Verification of Organic Vapor Monitoring Results (FO.8)
Chain of Custody (COC)
Electronic Data Deliverables (EDDs; containing analytical & radiochemistry
results in a database format)
Waste Logs

(Generic titles of the records are listed; data may be archived digitally,
which will be tracked by file name; dates & titles
are managed through RMRS Document Control

Radiological Operations Alpha &/or Beta Surveys (incl. maps; CPM & DPM/100cm?)
Radiological Operations Gamma Surveys (incl. survey map; CPM & DPM/100cm?)

ATTACHMENT 3

t1ga-sqd.xls
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Project Phone List

Aldridge, Steve RMRS - Health and Safety Specialist 4183 508-2137 3719
Barbour, Don Starmet - Project Manager 4518 - EMADG6
Barnes, Dave RTG - Health and Safety Specialist 5352 3542 3748
Barroso, Jeff RMRS - Radiological Engineering 8451 5888 Site Sury
Bemsld, Mike RMRS - Field Supervisor 4090 212-6271 3805
Boyle, Jim DOE - Facility Representative 9742 1-888-290-8786

Burmeister, Mark RMRS - Deputy Project Manager 5891 | 212-6228 -
Casteneda, Norma DOE - ER Projects 4226 4466 -
Chandler, Skip RMRS - H&S Team Leader 6673 1659 3806
C wicz, Robert RMRS - Project Support 7916 6143 -
Cirillo, Russ RMRS - Bldg. 891 Water Treatment 5876 4011 3765
Cochran, Noelle Starmet - Quality Assurance Officer 4518 - EMADé
Coyne, Dan RMRS - Maintenance 8177 7223 3411
Demos, Nick RMRS - Project Support 4605 212-6159 3810
DeWitt, Stephanie KH - IH&S Oversite 4750 8083 -
DiGmE(Lrio.Greﬁ RMRS - Quality Assurance 5688 212-6206 -
Farler, David RMRS - H & S Supervisor 4340 5248 3743
Findley, Michael RMRS - Vice President ESH&Q 2653 5978 3763
Gatland, Kevin RMRS - Radiological Safety Technical Manager 4310 7074 3277
Gillen, Bill KH - Senjor Technical Advisor 2247 212-1974 -
Gillespie, Ken RMRS - Site Safety Officer 5356 4007 3733
Greengard, Tom KH - Program Manager 5635 212-1968 -
Guild, Randy Dyncorp - Contractor Yard 5302 6151 3811
Hull, Kurt Starmet - Assistant Project Supervisor 4518 - EMAD6
Jean-Perrin, Janelle Radian, Air Quality 5483 - -
Jenkins, Ken RMRS - H&S Team Leader 5374 7455 4505
Kirar, John RMRS - Nuclear Safety 7844 7577 -
Langsted, Jim RMRS - Health Physicist 2542 3425 -
Law, John RMRS - Director, Environmental Rest. 4842 4564 -
Lenarcic, Ken KH - Transportation 2371 1780 -
Lindsey, Tom RMRS - Project Support 5705 212-5681 3757
Lombardo, Nick Starmet ~ Project Supervisor 4518 859-0751 EMAD6
Lopez, Steve Starmet - Health and Safety/Quality 4518 - EMADG6
Luker, Steve RMRS - Quality Assurance 7291 - -
Martin Lewis, Sally RMRS - Technical Support 6643 7333 -
Maitheiss, Mark RMRS - Radiological Coordinator 4719 475-2535 3271
McCafferty, Ruth RMRS - Industrial Hygiene 2244 3373 3794
Miller, John RMRS - Radiological Engineer 2454 7981 -
Mobley, Steve KH - Excavation Specialist 2538 212-5502 4508
Myrick, Susan RMRS - Field Supervisor 5051 4343 -
Nims, Debra Starmet - Health and Safety Program Manager 4518 - EMAD6
Omberg. Susan RFETS Fire Protection Engineering 6204 1961 -




Parker, Timothy Rocky Flats Fire Department - Fire Chief 6043 3706 2001
Parson, Gary KH - Excavation Specialist 4197 212-5508 4561
Pepping. Mike RMRS - Waste Generator 3075 212-6331 3808
Peters, Mike RMRS - Quality Assurance 5884 - -

Primrose, Annette RMRS Field Operations Manager 4385 212-6338 3801
Russell, Wade RTG - Health and Safety Specialist 5356 6136 3728
Salomon, Hopi RMRS - Sample/Waste Manager 6627 212-6224 3779
Schreckengast, Pegay RMRS - H&S Supervisor 6790 3059 3702
Spence, Tracey RMRS - Field Supervisor 4322 6152 3812
Sproles, Wayne RMRS - Project Manager 5790 212-5651 3711
Wha, , Rick RMRS - Project Operations 3102 212-6363 3798
Wood, Mark RMRS - Project Support 6689 5904 3755




Appendix D

Site Reclamation - Reseeding Guidance and Specifications



REVEGETATION PLAN
FOR T-1 TRENCH AND MOUND WORK AREAS

Based on recent experience at the Site, Kaiser-Hill (K-H) Ecologists have developed Site-specific
guidelines for revegetation. Customized seed mixtures for each revegetation site help ensure that
appropriate species for each location are planted, and that non-endemic species are not introduced. The
customized seed mixture for this project is listed in Table 1. The current revegetation strategy is to restore
the native prairie grasslands as closely as possible to preexisting conditions, rather than to change the
character through reclamation and remediation. This strategy is in keeping with DOE Order 6430.1A
(DOE 1989), and implements requirements called out in the Ecological Resource Management Plan (K-H
1997).

Reservation of Topsoi

Prior to construction, available topsoil will be stripped from the site of the proposed disturbance to a depth
of 8 to 12 inches and stockpiled for later revegetation efforts. Because limited topsoil is available for
revegetation of the project area, the project will need to procure weed-free topsoil from off-site to allow
placement of a minimum of 6 to 8 inches of topsoil over the subsoil at the disturbance.

Seedbed Preparation

Once each disturbance has been filled and re-contoured, the subsoil will be ripped or scarified to a depth of
8 inches before topsoil placement. Scarification will be used to relieve soil compaction from heavy
equipment. Topsoil will then be placed as evenly as possible in a 6- to 8-inch layer, Care will be taken
during topsoil application to avoid compaction of this layer. Areas where heavy equipment was operated,
but no excavation occurred, will also be ripped or scarified.

Seed Application

After the seedbed has been prepared, seed will then applied directly into the topsoil. Seeding will be
performed using a no-till drill or broadcast seeding, depending on soil conditions (much of the soil at the
Site is too rocky for drill-seeding), and other site-specific factors. If the seed has been broadcast, the
reseeded area will be drag-chained or raked to ensure that the seed is buried prior to mulching.

Muich Application

Hydromulch will be applied as a separate, final step. Application of seed within the hydromulch is not an
accepted practice at the Site. The hydromulch will be applied to a thickness of 1 to 1.5 inches, the
optimum application rate,

Only mulches bound by vegetable-based binders (tackifiers) are allowed for use on the Site, due to
previous problems with petroleum-based binders leaching into the groundwater. Tackifying agents found
to be "environmentally friendly” and chemically acceptable for use at the site are those based on guar gum,
or Psyllium (alpha plantago). The product known by the brand name "SoilGuard” was also found to be
chemically acceptable, Products with petroleum-based binders are not acceptable for use at the Site due to
surface and groundwater contamination concerns.

Wood fiber or excelsior mulch material provides a weed-free mulch fiber that can be combined with the
tackifiers for good effect. Several products of this sort are available on the open market. Wood chip and



bark chip mulches are not effective, and shall not be used. Reprocessed newsprint-type wood fiber mulch
has yielded poor results at the Site and should not be used. The thick clumping and persistence of the
papier-mache-like product may have inhibited good plant growth in one case.

Nylon netting has been prohibited for revegetation efforts at the Site. While the netting is an efficient
means of stabilizing the mulch during the high winds often experienced at the Site, the clear evidence of
songbird mortality caused by this netting has led Site ecologists to prohibit the use of netting. Killing
songbirds is specifically prohibited by the Migratory Bird Treaty Act (MBTA); therefore, use of netting
became a compliance issue.

Follow-up Actions

Limited or nonexistent success of a revegetation effort will require repeated attempts until successful
revegetation is attained.



Table 1. Seed Mixture for T-1 and Mound Site Revegetation

Species Application Rate (Lbs/ac PLS)"
Big Bluestem 4.0
(Andropogon gerardii)
Side-oats Grama 3.0
(Bouteloua curtipendula)
Little Bluestem 3.0
(Schyzachrium scoparium®)
Blue Grama 3.0
(Bouteloua gracils)
Western Wheatgrass 2.0
(Agropyron smithii)
Buffalograss 2.0
(Buchloe dactyloides)
Blanketflower 0.5
(Gaillardia aristatq)
Blue Flax 0.5
(Linum perenne)
TOTAL 18.0'

1) Application rate for drill seeding in pounds per acre of pure live seed. This rate should doubled for

broadcast seeding.

2) Synonymous with Andropogon scoparius
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